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Project Scope
• Irrigation replacement

• Re-level playing surface

• Improve site drainage

• Formalise Carpark

• New Oval lighting (both ovals) 

• Re-turf playing surfaces 



Pre-Construction
• Rio Tinto Funding Confirmation

• Value management with preferred contractor 

• Community impact management

• Works sequencing with contractors



Next Steps 

Oct 2024

Stakeholder 
engagement

Jan 2025

Detailed Design 
Package 

Feb 2025

Tender 
Documentation

July 2025

Rio Tinto funding 
approval

July 2025

Council Tender 
Award

Sept 2025

Construction phase 
commencing

April 2026

Ovals returned to 
community



For more information:
Michael Bunting
Manager City Projects
michael.bunting@karratha.wa.gov.au
9186 8555
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